
ID Task Name

١ MB۴-کلیه فن ھا

٢ START

٣ BOILER SMALL FANS

۴ AC FLAME SCANEER FAN

۵ صدورو دريافت درخواست كار و تائید انجام ايزوله ھاي لازم 

۶  باز كردن كوپل موتور و فن 

٧ دمونتاژ فن و ثبت اندازه ھاي لازم قبل از دمونتاژ 

٨  بازدید قسمتھای مختلف و در صورت نیاز ترمیم یا تعویض مطابق چک لیست مربوطه٫تمیزكاري و سرويس عمومي قطعات  

٩ مونتاژ فن و چك كلیه لقي ھا و اندازه گیري ھاي لازم و ثبت در فرم ھاي مربوطه 

١٠  تعويض روغن یا گریس یاتاقانھا 

١١ نصب فن و الايمنت با الکتروموتور 

١٢ ھماھنگي با گروه كامیشنینگ جھت راه اندازي و آزمايش پمپ فن بار 

١٣ ( انجام آزمايشات مكانیكي و الكتريكي قبل از راه اندازي ( مطابق چك لیست 

١۴ تست فن تحت بار و بررسي شرايط مكانیكي و الكتريكي فن و بالانس الکتروموتور و فن در صورت نیاز

١۵ DC FLAME SCANEER FAN

٢۶ IGN BOOSTER FAN

٣٧ TOP VENTILATION FAN

١۵٩ BOILER LARGE FANS 

١۶٠ A- FDF

١۶١ FAN PROPER

١۶٢ DISASSEMBLING

١۶٣   START ( WORK ORDER REQUEST)

١۶۴   SCILENCERS CLEANING , V.I , REPAIRMENT OR REPLACEMENT , (())

١۶۵   SCAF. AROUND FAN BEARINGS

١۶۶   FAN BEARINGS DISASSEMBLING

١۶٧   DISCOUPLE MOTOR & FAN

١۶٨   PREPARATION FOR FAN CASING & IMPELLER ACCESSING & V.I

١۶٩   FITTING ADDITIONAL BEAM SUPPORTINGS AT FDF CASING (MODIFICATION ACCORDING TO PERMIT NO. ١١۵٠٩ IN UNIT ١)

١٧٠   V.I & SERVICES

١٧١   IMPELLER WHEEL

١٧٢   CLEARANCE CHECK BETWEEN IMPELLER WHEEL & SUC. FLOW GUIDE

١٧٣   V.I OF IMPELLER FOR ERROSION

١٧۴   V.I OF IMPELLER WHEEL FOR ANY LOOSEN RIVETS

١٧۵   V.I & CLEAN IMPELLER WHEEL FROM DEPOSITS OF FOREIGN MATERIAL

١٧۶   BEARINGS

١٧٧   CHECK DEFORMATION OF OIL RINGS

١٧٨   CHECK TIGHTNESS OF ALL JOINT SCREWS OF OIL RINGS

١٧٩   V.I FOR DAMAGE ON BEARING WHITE METALS OR JURNALS

١٨٠   NON DRIVE END BEARING P.T

١٨١   DRIVE END BEARING P.T

١٨٢   REPAIR OR REPLACE BEARINGS , (())

١٨٣   CHECK TIGHTNESS OF BEARINGS FIXING BOLTS

١٨۴   CLEAN INSIDE OF BEARING BOX

١٨۵   CHECK ALL METAL TO METAL CLEARANCES

١٨۶   CHECK AXIAL CLEARANCE AT THRUST COLLARS

١٨٧   GEAR COUPLING

١٨٨   CENTER ALIGNE GEAR COUPLING FOR BOTH ECCENTRICITY & CLEARANCE IRREGULARITY

١٨٩   GEAR COUPLING OIL REPLACEMENT

١٩٠   CHECK CLEARANCE BETWEEN FAN & MOTOR COUPLING SLEEVES

١٩١   CENTER ALIGN MOTOR SHAFT TO MAGNET CENTER

١٩٢   CHECK ALIGNMENT BETWEEN MOTOR & FAN

١٩٣   VANE

١٩۴   V.I CHECK DRIVING LINKAGE PIN

١٩۵   V.I CHECK BOLT AND NAT TAITING ADJUSTMENT

١٩۶   VAN GREASING

١٩٧   GREASE REPLACEMENT

١٩٨   CASING

١٩٩   v.i for damage,errosion and corrosion inlet box

٢٠٠   v.i for damage,errosion and corrosion outlet box

٢٠١   CHECK CASING FOR SCROLLING OR ANY CRACK and repair if necesary

٢٠٢   CHECK SUCTION FLOW GUIDE FOR ERROSION

٢٠٣   SHAFT SEALS

٢٠۴   CHECK PACKING FINS ERROSION
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٢٠۵   SHAFT SEALS REPAIRMENT OR REPLACEMENT

٢٠۶   CHECK SHAFT SEAL CLEARANCE

٢٠٧   ASSEMBLING

٢٠٨   RESTORING THE FAN TO NORMAL OPERATION CONDITION

٢٠٩   COUPLE & ALIGN FAN & MOTOR

٢١٠   REMOVE SCAF. AROUND FAN BEARINGS

٢١١   FINISH ( WORK FINISH CONFIRMATION)

٢١٢ FAN LUBRICATING SYS.

٢١٣   H TYPE DUPLEX OIL STRAINER

٢١۴   START ( WORK REQUEST & ISOLATION )

٢١۵   STRAINER DISASSEMBLING & SCREEN REMOVAL

٢١۶   V.I FOR ANY CORROSION OR ERROSION

٢١٧   V.I FOR ANY ERROSION

٢١٨   SCREEN CLEANING OR REPLACEMENT

٢١٩   SCREEN INSERTION & STRAINER ASSEMBLING

٢٢٠   END ( WORK FINISH CONFIRM )

٢٢١   TANK

٢٢٢   START ( WORK REQUEST & ISOLATION )

٢٢٣   DISCHARGE OIL OF TANK

٢٢۴   CLEAN OIL TANK

٢٢۵   RENEW LUBRICATING OIL 

٢٢۶   END ( WORK FINISH CONFIRM )

٢٢٧   FAN LUB. OIL COOLER

٢٢٨   START ( WORK REQUEST )

٢٢٩   DISASSEMBLE COOLER

٢٣٠   V.I FOR DAMAGE , ERROSION OR SOIL IN COOLER

٢٣١   V.I FOR DAMAGE , CORROSION OR SOIL IN COOLER

٢٣٢   OIL COOLER OIL SIDE MECHANICAL CLEANING

٢٣٣   OIL COOLER WATER SIDE CHEMICAL CLEANING & RINSING , IF NEC.

٢٣۴   FITTING TEST FLANGE FOR COOLER LEAK TEST

٢٣۵   COOLER LEAK TEST

٢٣۶   CLEANING OF SIDE GLASSE COOLER OUTLET

٢٣٧   REMOVING TEST FLANGE FOR COOLER RESTORATION

٢٣٨   FINAL ASSEMBLING OF COOLER

٢٣٩   END ( WORK FINISH CONFIRM )

٢۴٠   FAN LUB. OIL PRESS. REGULATING VALVE

٢۴١   START ( WORK REQUEST )

٢۴٢   VLV DISASSEMBLING

٢۴٣   VLV CLEANING

٢۴۴   VLV P.T

٢۴۵   REPAIR OR REPLACE NECESSARY PARTS

٢۴۶   VLV CONTACT CHECK

٢۴٧   VLV LAPPING 

٢۴٨   CLEARANCE CHECK AT NECESSARY SECTIONS

٢۴٩   VLV GASKET CLEANING OR REPLACEMENT 

٢۵٠   VLV ASSEMBLING & ADJUSTMENT

٢۵١   END ( WORK FINISH CONFIRM )

٢۵٢   FAN LUB. OIL PUMP

٢۵٣   START ( WORK REQUEST & ISOLATION )

٢۵۴   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

٢۵۵   DISCOUPLE PUMP & MOTOR

٢۵۶   DISASSEMBLE PUMP

٢۵٧   ALL PARTS CLEANING & ROUTIN SERVICES

٢۵٨   CASING INSPECTION & REPAIR OR REPLACE 

٢۵٩   BEARINGS V.I & REPAIR OR REPLACE 

٢۶٠   IMPELLERS V.I & REPAIR OR REPLACE 

٢۶١   BUSHES & WEAR RINGS V.I & REPLACE 

٢۶٢   INSPECT SEAL MECHANISM PARTS & REPAIR OR REPLACE

٢۶٣   REPLACE O-RINGS & GASKETS 

٢۶۴   CARRY OUT REQUIRED CLEARANCE CHECKS

٢۶۵   ASSEMBLE PUMP & BALANCING IF NEC.

٢۶۶   BEARINGS LUBRICANT REPLACEMENT 

٢۶٧   CONNECT & ALIGN PUMP WITH MOTOR
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٢۶٨   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

٢۶٩   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

٢٧٠   PROCESS LINE_UP ( REMOVE ISOLATION )

٢٧١   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

٢٧٢   PUMP LOAD TEST (MECHANICAL SUPERVISION)

٢٧٣   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

٢٧۴   END (RETURN FAN PERMIT)

٢٧۵   FAN EMERGANCY LUB. OIL PUMP

٢٧۶   START ( WORK REQUEST & ISOLATION )

٢٧٧   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

٢٧٨   DISCOUPLE PUMP & MOTOR

٢٧٩   DISASSEMBLE PUMP

٢٨٠   ALL PARTS CLEANING & ROUTIN SERVICES

٢٨١   CASING INSPECTION & REPAIR OR REPLACE 

٢٨٢   BEARINGS V.I & REPAIR OR REPLACE 

٢٨٣   IMPELLERS V.I & REPAIR OR REPLACE 

٢٨۴   BUSHES & WEAR RINGS V.I & REPLACE 

٢٨۵   INSPECT SEAL MECHANISM PARTS & REPAIR OR REPLACE 

٢٨۶   REPLACE O-RINGS & GASKETS

٢٨٧   CARRY OUT REQUIRED CLEARANCE CHECKS

٢٨٨   ASSEMBLE PUMP & BALANCING IF NEC.

٢٨٩   BEARINGS LUBRICANT REPLACEMENT 

٢٩٠   CONNECT & ALIGN PUMP WITH MOTOR

٢٩١   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

٢٩٢   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

٢٩٣   PROCESS LINE_UP ( REMOVE ISOLATION )

٢٩۴   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

٢٩۵   PUMP LOAD TEST (MECHANICAL SUPERVISION)

٢٩۶   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

٢٩٧   END (RETURN FAN PERMIT)

٢٩٨ FAN DAMPER

٢٩٩   FAN INLET DAMPER

٣٠٠   COORDINATION WITH I & C GROUP FOR  DAMPER POSITION TRANSMITTER SERVICE & ADJUSTMENT

٣٠١   COORDINATION WITH I & C GROUP FOR  DAMPER OPEN_CLOSE LIMIT SWITCHES ADJUSTMENT

٣٠٢   END ( WORK FINISH CONFIRM )

٣٠٣   FAN OUTLET DAMPER

٣٠۴   COORDINATION WITH I & C GROUP FOR  DAMPER POSITION TRANSMITTER SERVICE & ADJUSTMENT

٣٠۵   COORDINATION WITH I & C GROUP FOR  DAMPER OPEN_CLOSE LIMIT SWITCHES ADJUSTMENT

٣٠۶   END ( WORK FINISH CONFIRM )

٣٠٧ COMMISSIONING

٣٠٨   OIL FLUSHING

٣٠٩   START (WORK ORDER REQUEST FOR FAN STARTING)

٣١٠   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

٣١١   INSPECTION THE ORIFFICE SIZE OF BRG . OIL SUPPLY

٣١٢   CLEANING THE ORIFFICE SIZE OF BRG . OIL SUPPLY

٣١٣   PROCESS LINE_UP ( REMOVE ISOLATION )

٣١۴   OSILOGRAPH INSTALLATION ON MOTOR FEEDER

٣١۵   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

٣١۶   FAN LOAD TEST (MECHANICAL SUPERVISION)

٣١٧   FAN MOTOR LOAD TEST (ELECTRICAL SUPERVISION)

٣١٨   END ( WORK FINISH CONFIRMATION )

٣١٩ B- FDF

۴٧٨ A- GRF

۴٧٩ FAN PROPER

۴٨٠   DISASSEMBLING

۴٨١   START ( WORK ORDER REQUEST)

۴٨٢   SCAF. AROUND FAN BEARINGS

۴٨٣   FAN BEARINGS DISASSEMBLING

۴٨۴   DISCOUPLE MOTOR & FAN
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۴٨۵   PREPARATION FOR FAN CASING & IMPELLER ACCESSING & V.I

۴٨۶   V.I & SERVICES

۴٨٧   GEAR COUPLING

۴٨٨   CENTER ALIGNE GEAR COUPLING FOR BOTH ECCENTRICITY & CLEARANCE IRREGULARITY

۴٨٩   GEAR COUPLING OIL REPLACEMENT

۴٩٠   CHECK CLEARANCE BETWEEN FAN & MOTOR COUPLING SLEEVES

۴٩١   CENTER ALIGN MOTOR SHAFT TO MAGNET CENTER

۴٩٢   CHECK ALIGNMENT BETWEEN MOTOR & FAN

۴٩٣   IMPELLER WHEEL

۴٩۴   ALKALIN CLEANNING

۴٩۵   GRF SHAFT RUN OUT CHECK & IMPROVEMENT

۴٩۶   CLEARANCE CHECK BETWEEN IMPELLER WHEEL & SUC. FLOW GUIDE

۴٩٧   V.I OF IMPELLER FOR ERROSION

۴٩٨   V.I OF IMPELLER WHEEL FOR ANY LOOSEN RIVETS

۴٩٩   V.I & CLEAN IMPELLER WHEEL FROM DEPOSITS OF FOREIGN MATERIAL

۵٠٠   BEARINGS

۵٠١   CHECK DEFORMATION OF OIL RINGS

۵٠٢   CHECK TIGHTNESS OF ALL JOINT SCREWS OF OIL RINGS

۵٠٣   V.I FOR DAMAGE ON BEARING WHITE METALS OR JURNALS

۵٠۴   NON DRIVE END BEARING P.T

۵٠۵   DRIVE END BEARING P.T

۵٠۶   REPAIR OR REPLACE BEARINGS , (())

۵٠٧   CHECK TIGHTNESS OF BEARINGS FIXING BOLTS

۵٠٨   CLEAN INSIDE OF BEARING BOX

۵٠٩   CLEANING GUAGE GLASS

۵١٠   CHECK ALL METAL TO METAL CLEARANCES

۵١١   CHECK AXIAL CLEARANCE AT THRUST COLLARS

۵١٢   CASING

۵١٣   CHECK CASING FOR SCROLLING OR ANY CRACK

۵١۴   CHECK SUCTION FLOW GUIDE FOR ERROSION

۵١۵   SHAFT SEALS

۵١۶   CHECK PACKING FINS ERROSION

۵١٧   SHAFT SEALS REPAIRMENT OR REPLACEMENT

۵١٨   CHECK SHAFT SEAL CLEARANCE

۵١٩   ASSEMBLING

۵٢٠   RESTORING THE FAN TO NORMAL OPERATION CONDITION

۵٢١   COUPLE & ALIGN FAN & MOTOR

۵٢٢   REMOVE SCAF. AROUND FAN BEARINGS

۵٢٣   FINISH ( WORK FINISH CONFIRMATION)

۵٢۴ FAN DAMPERS

۵٢۵   FAN INLET DAMPER

۵٢۶   START ( WORK REQUEST )

۵٢٧   INSULATION REMOVAL

۵٢٨   DAMPER DISASSEMBLING

۵٢٩   DAMPER CLEANING

۵٣٠   DAMPER N.D.T

۵٣١   REPAIR OR REPLACE NECESSARY PARTS

۵٣٢   DAMPER VANES ARANGEMENT CHECK & REPAIRMENT

۵٣٣   DAMPER VANES CLEARANCE CHECK AT CLOSE POSITION & ADJUSTMENT

۵٣۴   DAMPER PACKING REPLACEMENT
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۵٣۵   DAMPER ASSEMBLING

۵٣۶   INSULATION ESTABLISHMENT

۵٣٧   COORDINATION WITH I & C GROUP FOR  DAMPER POSITION TRANSMITTER SERVICE & ADJUSTMENT

۵٣٨   COORDINATION WITH I & C GROUP FOR  DAMPER OPEN_CLOSE LIMIT SWITCHES ADJUSTMENT

۵٣٩   END ( WORK FINISH CONFIRM )

۵۴٠   FAN OUTLET DAMPER

۵۴١   START ( WORK REQUEST )

۵۴٢   INSULATION REMOVAL

۵۴٣   DAMPER ACTUATOR DISCONECTING

۵۴۴   DAMPER DISASSEMBLING

۵۴۵   DAMPER CLEANING

۵۴۶   DAMPER N.D.T 

۵۴٧   REPAIR OR REPLACE NECESSARY PARTS

۵۴٨   DAMPER VANES ARANGEMENT CHECK & REPAIRMENT

۵۴٩   DAMPER VANES CLEARANCE CHECK AT CLOSE POSITION & ADJUSTMENT

۵۵٠   DAMPER PACKING REPLACEMENT 

۵۵١   DAMPER ASSEMBLING

۵۵٢   DAMPER ACTUATOR CONNECTING & LIFT ALIGHNMENT

۵۵٣   COORDINATION WITH I & C GROUP FOR  DAMPER OPEN_CLOSE LIMIT SWITCHES ADJUSTMENT

۵۵۴   INSULATION ESTABLISHMENT

۵۵۵   END ( WORK FINISH CONFIRM )

۵۵۶   FAN WARMING DAMPER

۵۵٧   START ( WORK REQUEST )

۵۵٨   INSULATION REMOVAL

۵۵٩   DAMPER ACTUATOR DISCONECTING

۵۶٠   DAMPER DISASSEMBLING

۵۶١   DAMPER CLEANING

۵۶٢   DAMPER N.D.T 

۵۶٣   REPAIR OR REPLACE NECESSARY PARTS

۵۶۴   DAMPER VANES ARANGEMENT CHECK & REPAIRMENT

۵۶۵   DAMPER VANES CLEARANCE CHECK AT CLOSE POSITION & ADJUSTMENT

۵۶۶   DAMPER PACKING REPLACEMENT

۵۶٧   DAMPER ASSEMBLING

۵۶٨   DAMPER ACTUATOR CONNECTING & LIFT ALIGHNMENT

۵۶٩   COORDINATION WITH I & C GROUP FOR  DAMPER OPEN_CLOSE LIMIT SWITCHES ADJUSTMENT

۵٧٠   INSULATION ESTABLISHMENT

۵٧١   END ( WORK FINISH CONFIRM )

۵٧٢   FAN PORT INLET DAMPER

۵٧٣   START ( WORK REQUEST )

۵٧۴   INSULATION REMOVAL

۵٧۵   DAMPER ACTUATOR DISCONECTING

۵٧۶   DAMPER DISASSEMBLING

۵٧٧   DAMPER CLEANING

۵٧٨   DAMPER N.D.T 

۵٧٩   REPAIR OR REPLACE NECESSARY PARTS

۵٨٠   DAMPER VANES ARANGEMENT CHECK & REPAIRMENT

۵٨١   DAMPER VANES CLEARANCE CHECK AT CLOSE POSITION & ADJUSTMENT

۵٨٢   DAMPER PACKING REPLACEMENT 

۵٨٣   DAMPER ASSEMBLING

۵٨۴   DAMPER ACTUATOR CONNECTING & LIFT ALIGHNMENT

۵٨۵   COORDINATION WITH I & C GROUP FOR  DAMPER OPEN_CLOSE LIMIT SWITCHES ADJUSTMENT

۵٨۶   INSULATION ESTABLISHMENT

۵٨٧   END ( WORK FINISH CONFIRM )

۵٨٨ A-CAM CLUTCH

۵٨٩   START

۵٩٠   DISCHARGE OIL

۵٩١   REMOVE CASSING

۵٩٢   REMOVE CHAIN

۵٩٣   INSPECT OF GEAR & REPAIR OR REPLACEMENT IF NEC

۵٩۴   CLEANING GUAGE GLASS

۵٩۵   CHECK & MEASURMENT CLEARNEC

۵٩۶   ASSEMBELING

۵٩٧   END
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۵٩٨ EXPANTION JOINT (MOTOR SIDE) REPAIR OR REPLACEMENT

۵٩٩ EXPANTION JOINT (T/G SIDE) REPAIR OR REPLACEMENT

۶٠٠ TURNINGEAR

۶٠١   BEGIN

۶٠٢   REMOVE CASING

۶٠٣   CLEANING & INSPECT OF GEAR & REPAIR AND REPLACEMENT IF NEC

۶٠۴   ASSEMBELING

۶٠۵   END

۶٠۶ GEARBOX TURNINGEAR

۶٠٧   BEGIN

۶٠٨   REMOVE CASING

۶٠٩   CLEANING & INSPECT OF GEAR & REPAIR AND REPLACEMENT IF NEC

۶١٠   ASSEMBELING

۶١١   END

۶١٢ COMMISSIONING

۶١٣   START ( WORK ORDER REQUEST )

۶١۴   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

۶١۵   PROCESS LINE_UP ( REMOVE ISOLATION )

۶١۶   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

۶١٧   NO LOAD TEST (MECHANICAL SUPERVISION)

۶١٨   FAN LOAD TEST (MECHANICAL SUPERVISION)

۶١٩   FAN MOTOR LOAD TEST (ELECTRICAL SUPERVISION)

۶٢٠   END ( WORK FINISH CONFIRMATION )

۶٢١ B- GRF

٧۶۴ TURBINE FANS

٧۶۵ A_ VAPOUR EXTRACTION FAN

٧۶۶ صدورو دريافت درخواست كار و تائید انجام ايزوله ھاي لازم 

٧۶٧  باز كردن كوپل موتور و فن 

٧۶٨ دمونتاژ فن و ثبت اندازه ھاي لازم قبل از دمونتاژ 

٧۶٩  بازدید قسمتھای مختلف و در صورت نیاز ترمیم یا تعویض مطابق چک لیست مربوطه٫تمیزكاري و سرويس عمومي قطعات  

٧٧٠ مونتاژ فن و چك كلیه لقي ھا و اندازه گیري ھاي لازم و ثبت در فرم ھاي مربوطه 

٧٧١  گریسکاری بیرینگھا 

٧٧٢ نصب فن و الايمنت با الکتروموتور 

٧٧٣ ھماھنگي با گروه كامیشنینگ جھت راه اندازي و آزمايش پمپ فن بار 

٧٧۴ ( انجام آزمايشات مكانیكي و الكتريكي قبل از راه اندازي ( مطابق چك لیست 

٧٧۵ تست فن تحت بار و بررسي شرايط مكانیكي و الكتريكي فن و بالانس الکتروموتور و فن در صورت نیاز

٧٧۶ B_ VAPOUR EXTRACTION FAN

٧٨٧ A - GLAND CONDENCER FAN 

٧٩٨ B - GLAND CONDENCER FAN 

٨٠٩ FINISH

۳کنترل پروژه تعمیرات اساسی واحد 
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