
ID Task Name

١ MTمبدل ھا-٢

٢ START

٣   EXTRACTION SYSTEM MECHANICS

۴   DEARATOR

۵   START (WORK ORDER REQUEST)

۶   THERMAL INSULATION REMOVAL AROUND DEARATOR MANHOLE

٧   DEARATOR MANHOLE OPENING

٨   MANHOLE JOINT FACES CLEANING

٩   MANHOLE GASKET REPLACEMENT ,IF NECESSARY

١٠   DEARATOR INSIDE V.I FOR CORROSION

١١   DEARATOR INTERNALS V.I FOR SCALING & CORROSION

١٢   DEARATOR SPRAY NOZZLES CLEANING

١٣   DEARATOR NOZZLES P.T

١۴   DEARATOR MANHOLE CLOSING

١۵   THERMAL INSULATION ESTABLISHMENT AROUND DEARATOR MANHOLE

١۶   END ( WORK FINISH CONFIRMATION )

١٧   STORAGE TANK

١٨   START (WORK ORDER REQUEST)

١٩   THERMAL INSULATION REMOVAL AROUND STORAGE TANK MANHOLE

٢٠   STORAGE TANK MANHOLE OPENING

٢١   STORAGE TANK MANHOLE JOINT SURFACES CLEANING

٢٢   STORAGE TANK MANHOLE GASKET REPLACEMENT , IF NEC.

٢٣   STORAGE TANK CHEMICAL CONDITION CHECK

٢۴   STORAGE TANK INSPECTION ACCORDING TO IT'S TEST FORM

٢۵   STORAGE TANK MANHOLE CLOSING

٢۶   THERMAL INSULATION ESTABLISHMENT AROUND STORAGE TANK MANHOLE

٢٧   END ( WORK FINISH CONFIRMATION )

٢٨   CLOSED CYCLE HEAT EXCHANGERS

٢٩   PREP.

٣٠   SCAF. AROUND C.C.C.W HEAT EXCHANGER

٣١   REMOVE FLOURECENT LAMP BASES AT TOP OF THE A/B HEAT EXCHANGERS

٣٢   A- C.C HEAT EXCHANGER

٣٣   FITTING BEAM SUPPORT ABOVE C.C HEAT EXCH. RAW WTR. PIPE

٣۴   DISASSEMBLE & REMOVE INLET & OUTLET WATERBOX FOR SANDBLUST & LINNING

٣۵   CLEANING OF INNER PIPES

٣۶   INSPECTION & REPAIRMENT OR REPLACEMENT

٣٧   TEST FLANGE & CONNECTOR FITTING FOR COOLER LEAK TEST

٣٨   COOLER LEAK TEST
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٣٩   TEST FLANGE & CONNECTOR REMOVAL FOR COOLER RESTORATION

۴٠   ASSEMBLE

۴١   REMOVING BEAM SUPPORT ABOVE C.C HEAT EXCH. RAW WTR. PIPE

۴٢   B- C.C HEAT EXCHANGER

۴٣   FITTING BEAM SUPPORT ABOVE C.C HEAT EXCH. RAW WTR. PIPE

۴۴   DISASSEMBLE & REMOVE INLET & OUTLET WATERBOX FOR SANDBLUST & LINNING

۴۵   CLEANING OF INNER PIPES

۴۶   INSPECTION & REPAIRMENT OR REPLACEMENT

۴٧   TEST FLANGE & CONNECTOR FITTING FOR COOLER LEAK TEST

۴٨   COOLER LEAK TEST

۴٩   TEST FLANGE & CONNECTOR REMOVAL FOR COOLER RESTORATION

۵٠   ASSEMBLE

۵١   REMOVING BEAM SUPPORT ABOVE C.C HEAT EXCH. RAW WTR. PIPE

۵٢   FINAL ACTIVITIES

۵٣   ESTABLISH FLOURECENT LAMP BASES AT TOP OF THE A/B HEAT EXCHANGERS

۵۴   REMOVE SCAF. AROUND C.C.C.W HEAT EXCHANGER

۵۵   TURBINE LUB. OIL SYSTEM MECHANICS

۵۶   TURBINE LUB. OIL SYSTEM RESERVOIRS

۵٧   M.O.T

۵٨   START ( WORK ORDER REQUEST )

۵٩   M.O.T MANHOLE OPENING

۶٠   CLEAN INSIDE OF M.O.T

۶١   SCAF. AROUND M.O.T UNLOADING HOLE FOR MAN SAFTY (AT ٢ND STAGE)

۶٢   SCAF. AROUND M.O.T UNLOADING HOLE FOR MAN SAFTY (AT ٣RD STAGE)

۶٣   REMOVE ALL GRATINGS ABOVE M.O.T

۶۴   M.O.T CANO FILTER OVHL. , CLEANING & V.I

۶۵   M.O.T CANO FILTER ASSEMBLING

۶۶   HP OIL EJECTOR OVHL. & INSPECTION

۶٧   HP OIL EJECTOR ASSEMBLING

۶٨   LP OIL EJECTOR OVHL. & INSPECTION

۶٩   LP OIL EJECTOR ASSEMBLING

٧٠   A- M.O.T GUAGE GLASS CLEANING

٧١   B- M.O.T GUAGE GLASS CLEANING

٧٢   INSERT ALL GRATINGS ABOVE M.O.T

٧٣   REMOVE SCAF. AROUND M.O.T UNLOADING HOLE FOR MAN SAFTY (AT ٢ND STAGE)

٧۴   REMOVE SCAF. AROUND M.O.T UNLOADING HOLE FOR MAN SAFTY (AT ٣RD STAGE)

٧۵   END ( WORK FINISH CONFIRMATION )

٧۶   OIL PURIFIER TANK
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٧٧   START ( WORK ORDER REQUEST )

٧٨   OIL PURIFIER TANK CLEANING & INSPECTION

٧٩   CLEAN OR REPLACE OIL PURIFIER CARTRIDGE FILTERS , IF NECESSARY

٨٠   CLEAN OR REPLACE OIL PURIFIER BAG FILTERS ,IF NECESSARY

٨١   CLEANNING OF GUAGE GLASS

٨٢   END ( WORK FINISH CONFIRMATION )

٨٣   CLEAN DRAIN & DIRTY OIL TANK

٨۴   TURBINE OIL CENTRIFUGE CLEANING

٨۵   CLEAN DRAIN TANK LEVEL GUAGE CLEANING

٨۶ تعمیرات اساسي كولرھاي تانك اصلي روغن 

٨٧ A كولر  

٨٨ باز كردن كولر  

٨٩ بازرسي و تعويض لوله و قطعات معیوب  

٩٠ تست نشتي و بستن كولر  

٩١ B كولر  

٩٢ باز كردن كولر  

٩٣ بازرسي و تعويض لوله و قطعات معیوب  

٩۴ تست نشتي و بستن كولر  

٩۵ شیر سه راھه  

٩۶ باز كردن شیر  

٩٧ بازرسي و تعويض قطعات معیوب  

٩٨ تست نشتي و بستن شیر  

٩٩ FINISH
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