
ID Task Name

١ MT۶-پمپ ھای آب تغذیه بویلر

٢ START

٣   A- BFP

۴   WORK ORDER REQUEST

۵   COOLERS

۶   LUB. OIL COOLER

٧   DISASSEMBLE COOLER

٨   V.I FOR DAMAGE , ERROSION OR SOIL IN COOLER

٩   V.I FOR DAMAGE , CORROSION OR SOIL IN COOLER

١٠   OIL COOLER OIL SIDE MECHANICAL CLEANING

١١   OIL COOLER WATER SIDE CHEMICAL CLEANING & RINSING , IF NEC.

١٢   FITTING TEST FLANGE FOR COOLER LEAK TEST

١٣   COOLER LEAK TEST

١۴   REMOVING TEST FLANGE FOR COOLER RESTORATION

١۵   FINAL ASSEMBLING OF COOLER

١۶   WORKING OIL COOLER

١٧   DISASSEMBLE COOLER

١٨   V.I FOR DAMAGE , ERROSION OR SOIL IN COOLER

١٩   V.I FOR DAMAGE , CORROSION OR SOIL IN COOLER

٢٠   OIL COOLER OIL SIDE MECHANICAL CLEANING

٢١   OIL COOLER WATER SIDE CHEMICAL CLEANING & RINSING , IF NEC.

٢٢   FITTING TEST FLANGE FOR COOLER LEAK TEST

٢٣   COOLER LEAK TEST

٢۴   REMOVING TEST FLANGE FOR COOLER RESTORATION

٢۵   FINAL ASSEMBLING OF COOLER

٢۶   MECHANICAL SEAL COOLER

٢٧   DISASSEMBLE COOLER

٢٨   V.I FOR DAMAGE , ERROSION OR SOIL IN COOLER

٢٩   V.I FOR DAMAGE , CORROSION OR SOIL IN COOLER

٣٠   OIL COOLER OIL SIDE MECHANICAL CLEANING

٣١   OIL COOLER WATER SIDE CHEMICAL CLEANING & RINSING , IF NEC.

٣٢   FITTING TEST FLANGE FOR COOLER LEAK TEST

٣٣   COOLER LEAK TEST

٣۴   REMOVING TEST FLANGE FOR COOLER RESTORATION

٣۵   FINAL ASSEMBLING OF COOLER

٣۶   AUX. OIL PUMP

٣٧   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

٣٨   DISCOUPLE PUMP & MOTOR

٣٩   DISASSEMBLE PUMP

۴٠   ALL PARTS CLEANING & ROUTIN SERVICES

۴١   CASING INSPECTION & REPAIR OR REPLACE , IF NECESSARY

۴٢   BEARINGS V.I & REPAIR OR REPLACE , IF NECESSARY

۴٣   IMPELLERS V.I & REPAIR OR REPLACE , IF NECESSARY

۴۴   BUSHES & WEAR RINGS V.I & REPLACE , IF NECESSARY

۴۵   INSPECT SEAL MECHANISM PARTS & REPAIR OR REPLACE , IF NECESSARY

۴۶   REPLACE O-RINGS & GASKETS ,IF NECESSARY

۴٧   CARRY OUT REQUIRED CLEARANCE CHECKS
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۴٨   ASSEMBLE PUMP & BALANCING IF NEC.

۴٩   BEARINGS LUBRICANT REPLACEMENT , IF NECESSARY

۵٠   CONNECT & ALIGN PUMP WITH MOTOR

۵١   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

۵٢   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

۵٣   PROCESS LINE_UP ( REMOVE ISOLATION )

۵۴   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

۵۵   PUMP LOAD TEST (MECHANICAL SUPERVISION)

۵۶   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

۵٧   SUCTION STRAINER

۵٨   INSULATION REMOVAL

۵٩   STRAINER DISASSEMBLING & SCREEN REMOVAL

۶٠   V.I FOR ANY CORROSION OR ERROSION

۶١   SCREEN CLEANING OR REPLACEMENT

۶٢   SCREEN INSERTION & STRAINER ASSEMBLING

۶٣   INSULATION ESTABLISHMENT

۶۴   BFP (WITH IT'S BP & HYDROCOUPLING)

۶۵   DISASSEMBLING 

۶۶   THERMAL INSULATION REMOVAL AROUND A- BFP & A- BFP BP (STRAINER , SUCTION , …)

۶٧   DISCONNECT ALL FINE MECHANICAL INSTRUMENTS

۶٨   DISCONNECT ALL ANALOG INSTRUMENTS

۶٩   DISCONNECT ALL DIGITAL INSTRUMENTS

٧٠   BFP-BP CONNECTION PIPE DISASSEMBLING

٧١   DISCOUPLE BETWEEN MOTOR & BFP-BP

٧٢   BFP-BP DISASSEMBLING

٧٣   LOCATE SEATING SUPPORTS FOR B.F.P DISASSEMBLED PARTS

٧۴   DISCOUPLE SPACER BETWEEN BFP & HYD. COUPLING

٧۵   DISCOUPLE BETWEEN MOTOR & BFP-HYD. COUP.

٧۶   DISASSEMBLE HYD. COUPL.

٧٧   BFP BEARINGS DISASSEMBLING

٧٨   BFP MECHANICAL SEAL EXTRACTING & DISASSEMBLING

٧٩   BFP BALANCING DEVICE DISMANTLING & DISASSEMBLING

٨٠   BF PUMP INSERT REMOVAL

٨١   BF PUMP INSERT DISASSEMBLING

٨٢   CLEANING & V.I

٨٣   V.I OF ALL SEAL FACES MECH. SEAL FOR ANY DAMAGE

٨۴   V.I & CLEAN ALL DISMANTLED PARTS OF BFP-BP BFP-HYD. COUPL. & BFP

٨۵   CLEAN OIL FILTERS (REPLACE IF NECESSARY)

٨۶   NECESSARY MEASURMENTS

٨٧   BFP SHAFT RUN OUT CHECK AFTER METALING SPRAY

٨٨   CHECK MAXIMUM SHAFT WHIP (< ٠٫٠۵ mm) [REPLACE SHAFT IF NECE.]

٨٩   B.F.P CLEARANCE CHECK 

٩٠   ROTOR RASING VALUES MEASURMENT

٩١   BFP ROTOR END AXIAL & RADIAL PLAY CHECK

٩٢   BALANCING DEVICE WEARING & CLEARANCE CHECK

٩٣   MEASURE THE PARALLELISM OF SEALING FACES AT FOUR POINTS WITH A MICROMETER (DIV. < ٠٫٢ mm)

٩۴   BFP BEARING ADJUSTMENTS (SE GAP ADJUSTMENT)
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٩۵   TURBO COUPLING BEARING CONDITION & CLEARANCE CHECK

٩۶   BFP-BP SHAFT RUN OUT MEASURMENT

٩٧   BFP-BP CLEARANCE CHECK

٩٨   NECESSARY REPLACEMENTS

٩٩   HYD. COUP. FUSIBLE PLUGS REPLACEMENT IF NECE.

١٠٠   BFP SPIRAL GASKETS REPLACEMENT

١٠١   BFP-BP BALL BEARINGS REPLACEMENT

١٠٢   NECESSARY TESTS & N.D.T

١٠٣   BFP-BP IMPELER P.T

١٠۴   BFP-BP SLEEVES P.T

١٠۵   BFP-BP SHAFT P.T

١٠۶   BFP IMPELER P.T

١٠٧   BFP SLEEVES P.T

١٠٨   BFP SHAFT P.T

١٠٩   BFP BEARINGS P.T

١١٠   BFP HYD. COUPLING TURBO PUMP P.T

١١١   BFP HYD. COUPLING GEAR WHEELS P.T

١١٢   BFP HYD. COUPLING BEARINGS P.T

١١٣   HYD. COUPLER IMPELLERS P.T

١١۴   ASSEMBLING

١١۵   BF PUMP INSERT ASSEMBLING

١١۶   BF PUMP INSERT MANTELING

١١٧   BFP BALANCING DEVICE MANTLING & ASSEMBLING

١١٨   BFP MECHANICAL SEAL INSERTION & ASSEMBLING

١١٩   BFP BEARINGS ASSEMBLING

١٢٠   ASSEMBLE HYD. COUPL.

١٢١   REMOVE SUPPORTS FOR B.F.P DISASSEMBLED PARTS

١٢٢   BFP & ALL IT'S ACCESSORIES COUPLE & ALIGNMENT

١٢٣   BFP-BP ASSEMBLING

١٢۴   BFP-BP CONNECTION PIPE ASSEMBLING

١٢۵   CONNECT ALL ANALOG INSTRUMENTS

١٢۶   CONNECT ALL DIGITAL INSTRUMENTS

١٢٧   CONNECT ALL FINE MECHANICAL INSTRUMENTS

١٢٨   THERMAL INSULATION ESTABLISHMENT AROUND A- BFP & A- BFP BP (STRAINER , SUCTION , …)

١٢٩   COMMISSIONING

١٣٠   ESTABLISHMENT OF OIL FLUSHING TEMP. LINES

١٣١   OIL FLUSHING

١٣٢   REMOVE OIL FLUSHING TEMP. LINES

١٣٣   LUB. & WORKING OIL REPLACEMENT

١٣۴   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

١٣۵   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

١٣۶   PROCESS LINE_UP ( REMOVE ISOLATION )

١٣٧   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

١٣٨   PUMP LOAD TEST (MECHANICAL SUPERVISION)
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١٣٩   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

١۴٠   B- BFP

٢٧٧   C- BFP

۴١۴ FINISH
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