
ID Task Name

١ MTپمپ ھای آب خنک کن-٧

٢ START

٣ A- CWP

۴   START ( WORK REQUEST & ISOLATION )

۵   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

۶   COUPLING HEATING & DISCOUPLE PUMP FROM MOTOR

٧   DISMANTLE & LIFT UP THE PUMP ROTOR

٨   FITTING TEMPORARY BLIND PLATE FOR CWP SAFTY

٩   LOCATE SUPPORT AT MACHINE ROOM FOR PUMP ROTOR

١٠   OVHL. THE PUMP & REMOVE ALL IT'S ROTATING PARTS

١١   ALL PARTS CLEANING & REMOVE SOILES

١٢   CLEAN UP LUBRICATION WTR. SYS.

١٣   CASING INSPECTION & REPAIR OR REPLACE 

١۴   BEARINGS V.I & REPAIR OR REPLACE 

١۵   IMPELLERS V.I & REPAIR OR REPLACE 

١۶   BUSHES & WEAR RINGS V.I & REPLACE

١٧   INSPECT SEAL MECHANISM PARTS & REPAIR OR REPLACE 

١٨   REPLACE WEARED SLEEVES IF NEC

١٩   REPLACE O-RINGS & GASKETS 

٢٠   CLEARANCE CHECK BETWEEN IMPELLER WEARING & CASSING WEARING

٢١   CLEARANCE CHECK OF LINE SHAFT & CUTLESS RUBBER BEARING

٢٢   SHAFT RUN-OUT CHECK

٢٣   REMOVE TEMPORARY BLIND PLATE FOR CWP ASSEMBLING

٢۴   ASSEMBLE PUMP ROTOR

٢۵   LIFT DOWN & MANTLE THE PUMP ROTOR

٢۶   WARMING & ASSEMBLING OF COUPLING BETWEEN MOTOR & PUMP & ALIGN PUMP WITH MOTOR

٢٧   REMOVE CWP ROTOR SUPPORT FROM MACHINE ROOM

٢٨   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

٢٩   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

٣٠   PROCESS LINE_UP ( REMOVE ISOLATION )

٣١   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

٣٢   PUMP LOAD TEST (MECHANICAL SUPERVISION)

٣٣   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

٣۴   END (RETURN FAN PERMIT)

٣۵ B- CWP

۶٧ FINISH

۳کنترل پروژه تعمیرات اساسی واحد 
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