
ID Task Name

١ MB۵-ژانگستروم

٢ START

٣ تعویض لوله ھا و مسیرھای شستشو و آتش نشانی ایر ھیتر در صورت نیاز

۴ A - GAH TOP BEARING LUB. OIL SYS.

۵ A - GAH TOP BEARING LUB. OIL STRAINER

۶   START ( WORK REQUEST & ISOLATION )

٧   STRAINER DISASSEMBLING & SCREEN REMOVAL

٨   V.I FOR ANY CORROSION OR ERROSION

٩   SCREEN CLEANING OR REPLACEMENT

١٠   SCREEN INSERTION & STRAINER ASSEMBLING

١١   END ( WORK FINISH CONFIRM )

١٢ A - GAH TOP BEARING LUB. OIL COOLER

١٣   START ( WORK REQUEST )

١۴   DISASSEMBLE COOLER

١۵   V.I FOR DAMAGE , ERROSION OR SOIL IN COOLER

١۶   V.I FOR DAMAGE , CORROSION OR SOIL IN COOLER

١٧   OIL COOLER OIL SIDE MECHANICAL CLEANING

١٨   OIL COOLER WATER SIDE CHEMICAL CLEANING & RINSING.

١٩   FITTING TEST FLANGE FOR COOLER LEAK TEST

٢٠   COOLER LEAK TEST

٢١   REMOVING TEST FLANGE FOR COOLER RESTORATION

٢٢   FINAL ASSEMBLING OF COOLER

٢٣   END ( WORK FINISH CONFIRM )

٢۴ A - GAH TOP BEARING LUB. OIL PRESS. REGULATING VALVE

٣۶ A - GAH TOP BEARING LUB. OIL PUMP

٣٧   START ( WORK REQUEST & ISOLATION )

٣٨   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

٣٩   DISCOUPLE PUMP & MOTOR

۴٠   DISASSEMBLE PUMP

۴١   ALL PARTS CLEANING & ROUTIN SERVICES

۴٢   CASING INSPECTION & REPAIR OR REPLACMENT  IF NECESSARY

۴٣   BEARINGS V.I & REPAIR OR REPLACMENT  IF NECESSARY

۴۴   IMPELLERS V.I & REPAIR OR REPLACMENT  IF NECESSARY

۴۵   BUSHES & WEAR RINGS V.I & REPLACMENT  IF NECESSARY

۴۶   INSPECT SEAL MECHANISM PARTS & REPAIR OR REPLACMENT  IF NECESSARY

۴٧   REPLACE O-RINGS & GASKETS

۴٨   CARRY OUT REQUIRED CLEARANCE CHECKS

۴٩   ASSEMBLE PUMP & BALANCING

۵٠   BEARINGS LUBRICANT REPLACMENT  IF NECESSARY

۵١   CONNECT & ALIGN PUMP WITH MOTOR

۵٢   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

۵٣   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

۵۴   PROCESS LINE_UP ( REMOVE ISOLATION )

۵۵   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

۵۶   PUMP LOAD TEST (MECHANICAL SUPERVISION)

۵٧   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

۵٨   END (RETURN FAN PERMIT)

۵٩ A - GAH BOTTOM BEARING LUB OIL SYS.

۶٠ A - GAH BOTTOM BEARING LUB OIL STRAINER

۶٧ A - GAH BOTTOM BEARING LUB OIL COOLER

٧٩ A - GAH BOTTOM BEARING LUB. OIL PRESS. REGULATING VALVE

٩١ A - GAH BOTOOM BEARING LUB OIL PUMP

١١۴ B - GAH TOP BEARING LUB. OIL SYS.

۳کنترل پروژه تعمیرات اساسی واحد 
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١١۵ B - GAH TOP BEARING LUB. OIL STRAINER

١٢٢ B - GAH TOP BEARING LUB. OIL COOLER

١٣۴ B - GAH TOP BEARING LUB. OIL PRESS. REGULATING VALVE

١۴۶ B - GAH TOP BEARING LUB. OIL PUMP

١۶٩ B - GAH BOTTOM BEARING LUB OIL SYS.

١٧٠ B - GAH BOTTOM BEARING LUB OIL STRAINER

١٧٧ B - GAH BOTTOM BEARING LUB OIL COOLER

١٨٩ B - GAH BOTTOM BEARING LUB. OIL PRESS. REGULATING VALVE

٢٠١ B - GAH BOTOOM BEARING LUB OIL PUMP

٢٢۴ A- GAH

٢٢۵   PREPARATION

٢٢۶   START ( WORK ORDER REQUEST )

٢٢٧   ACCESS DOORS INSULATION REMOVAL

٢٢٨   ACCESS DOORS V.I FOR COATING & PAINTING

٢٢٩   PEEP HOLE V.I FOR COATING & PAINTING

٢٣٠   STAND FOOT V.I FOR COATING & PAINTING

٢٣١   ROTOR DRIVE UNIT

٢٣٢   ROTOR DRIVE UNIT DISASSEMBLING

٢٣٣   GAH OIL LUBRICATOR CLEANING & V.I

٢٣۴   GAH OIL LUBRICATOR ADJUSTMENT

٢٣۵   GAH PINION GEAR INSPECTION & CLEARANCE CHECK

٢٣۶   GAH PINION GEAR REPLACEMENT IF NECESSARY (TOOTH WEARING > ١٫۵ mm)

٢٣٧   GAH V.I & LOOSNESS CHECK OF COG PIN AT PIN RACK SEGMENT

٢٣٨   GAH REPLACE COG PIN AT PIN RACK SEGMENT ( COG PIN WEARING > ١٫٠ mm )

٢٣٩   GAH AIR FILTER CLEANING & V.I

٢۴٠   GAH SPEED REDUCER OVHL. , V.I , REPAIRMENT OR REPLACEMENT IF NECESSARY

٢۴١   GAH AIR PRESS. REDUCING VLV V.I

٢۴٢   GAH AIR MOTOR BEARINGS REPLACEMENT.

٢۴٣   ROTOR DRIVE UNIT ASSEMBLING

٢۴۴   BEARINGS

٢۴۵   GAH SUPPORT BEARING DISASSEMBLING

٢۴۶   GAH SUPPORT BEARING CLEANING & INSPECTION

٢۴٧   GAH REPLACE SUPPORT BEARING IF NECESSARY ( DAMAGE ON BEARING > ۵ MICRON OR IT'S LIFE > ١۵ YEAR )

٢۴٨   GAH SUPPORT BEARING ASSEMBLING

٢۴٩   GAH GUIDE BEARING DISASSEMBLING

٢۵٠   GAH GUIDE BEARING CLEANING & INSPECTION

٢۵١   GAH REPLACE SUPPORT BEARING IF NECESSARY ( DAMAGE ON BEARING > ۵ MICRON OR IT'S LIFE > ١۵ YEAR )

٢۵٢   GAH GUIDE BEARING ASSEMBLING

٢۵٣   COLD END ELEMENTS

٢۵۴   MANHOLES OPENING

٢۵۵   MANHOLES V.I FOR ANY DEFORMATION

٢۵۶   MANHOLES CONTACT FACES CLEANING

٢۵٧   MANHOLES GASKET MAKING OR REPLACEMENT

٢۵٨   SOME ELEMENTS REMOVAL

٢۵٩   V.I OF ELEMENTS FOR DAMAGE OR ERROSION

٢۶٠   ELEMENTS V.I FOR CORROSION DETECTION

٢۶١   ELEMENTS WEIGHTING

٢۶٢   ELEMENTS REPLACEMENT IF NECESSARY ( WEIGHT REDUCTION > ۴٠٪ )

٢۶٣   ALL ROTOR WELDED PARTS V.I

٢۶۴   INSERT ALL REMOVED ELEMENTS

٢۶۵   HOT INTERMEDIATE & HOT ELEMENTS

٢٧٧   A ترمیم سكتور پلیت سمت
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٢٨٩   SEAL PLATES

٢٩٠   RADIAL SEALS

٢٩١   RADIAL SEAL V.I FOR DAMAGES OR ABN. DEFORMATION

٢٩٢   RADIAL SEALS THICKNESS MEASURMENT ( > .۵ INITIAL THICKNESS)

٢٩٣   REPLACE RADIAL SEALS IF NECESSARY (THICK. < ٠٫۵ INIT. THICK. OR ABN. DEFORM. OR BRITTLING THE MATERIAL)

٢٩۴   RADIAL SEALS CLEARANCE CHECK & ADJUSTMENT

٢٩۵   GAH POST SEALS

٢٩۶   GAH POST SEALS V.I FOR ABN. DAMAGES OR DEFORMATION

٢٩٧   GAH POST SEALS THICKNESS MEASURMENT ( > .۵ INITIAL THICKNESS)

٢٩٨   GAH REPLACE POST SEALS IF NECESSARY (THICK. < ٠٫۵ INIT. THICK. OR ABN. DEFORM. OR BRITTLING THE MATERIAL)

٢٩٩   GAH POST SEALS CLEARANCE CHECK & ADJUSTMENT

٣٠٠   GAH AXIAL SEALS

٣٠١   GAH AXIAL SEALS V.I FOR ABN. DAMAGES OR DEFORMATION

٣٠٢   GAH AXIAL SEALS THICKNESS MEASURMENT ( > .۵ INITIAL THICKNESS)

٣٠٣   GAH REPLACE AXIAL SEALS IF NECESSARY (THICK. < ٠٫۵ INIT. THICK. OR ABN. DEFORM. OR BRITTLING THE MATERIAL)

٣٠۴   GAH AXIAL SEALS CLEARANCE CHECK & ADJUSTMENT

٣٠۵   GAH BYPASS SEALS

٣٠۶   GAH BYPASS SEALS V.I FOR ABN. DAMAGES OR DEFORMATION

٣٠٧   GAH BYPASS SEALS THICKNESS MEASURMENT ( > .۵ INITIAL THICKNESS)

٣٠٨   GAH REPLACE BYPASS SEALS IF NECESSARY (THICK. < ٠٫۵ INIT. THICK. OR ABN. DEFORM. OR BRITTLING THE MATERIAL)

٣٠٩   GAH BYPASS SEALS CLEARANCE CHECK & ADJUSTMENT

٣١٠   FINAL ACTIVITIES

٣١١   UPPER SIDE SHAFT PACKING REPLACEMENT IF NECESSARY

٣١٢   ROTOR FREE MOVEMENT CHECK

٣١٣   GAH EMERGENCY MOTOR LOAD TEST (COORDINATE BY COMMISIONING GROUP)

٣١۴   GAH MOTOR LOAD TEST (COORDINATE BY COMMISIONING GROUP)

٣١۵   ALL MANHOLES CLOSING

٣١۶   END ( WORK FINISH CONFIRMATION )

٣١٧ B- GAH

٣١٨   PREPARATION

٣٢۴   ROTOR DRIVE UNIT

٣٣٧   BEARINGS

٣۴۶   COLD END ELEMENTS

٣۵٨   HOT INTERMEDIATE & HOT ELEMENTS

٣٧٠   B ترمیم سكتور پلیت سمت

٣٨٢ SEAL PLATES

۴٠٣   FINAL ACTIVITIES

۴١٠ A - GAH DAMPERS

۴١١ A- GAH AIR INLET MD

۴١٢   START ( WORK REQUEST )

۴١٣   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

۴١۴   DISCOUPLE DAMPER & MOTOR

۴١۵   INSULATION REMOVAL

۴١۶   DAMPER DISASSEMBLING

۴١٧   DAMPER CLEANING

۴١٨   DAMPER N.D.T

۴١٩   REPAIR OR REPLACE NECESSARY PARTS

۴٢٠   DAMPER VANES ARANGEMENT CHECK & REPAIRMENT

۴٢١   DAMPER VANES CLEARANCE CHECK AT CLOSE POSITION & ADJUSTMENT

۴٢٢   DAMPER PACKING REPLACEMENT IF NECESSARY

۴٢٣   DAMPER ASSEMBLING

۴٢۴   INSULATION ESTABLISHMENT

۴٢۵   COUPLE & ALIGN DAMPER WITH MOTOR

۴٢۶   COORDINATION WITH COMMISSIONING GROUP FOR DAMPER MOTOR LOAD TEST

۴٢٧   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)
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۴٢٨   PUT RELATED STARTER IN SERVICE POSITION & REMOVE DANGER CARD

۴٢٩   DAMPER LOAD TEST (MECHANICAL SUPERVISION)

۴٣٠   DAMPER MOTOR LOAD TEST (ELECTRICAL SUPERVISION)

۴٣١   DAMPER OPEN_CLOSE LIMIT SWITCHES ADJUSTMENT

۴٣٢   INSULATION ESTABLISHMENT

۴٣٣   END ( WORK FINISH CONFIRM )

۴٣۴ A- GAH GAS INLET MD

۴۵٧ A- GAH FLUE GAS BYPASS MD

۴٨٠ A- AH OUTLET AIR MANUAL DAMPER

۴٩٩ A- AH OUTLET GAS MANUAL DAMPER

۵١٨ B - GAH DAMPERS

۵١٩ B- GAH AIR INLET MD

۵۴٢ B- GAH GAS INLET MD

۵۶۵ B- GAH FLUE GAS BYPASS MD

۵٨٨ B- AH OUTLET AIR MANUAL DAMPER

۶٠٧ B- AH OUTLET GAS MANUAL DAMPER

۶٢۶ A_AH CASING AIR & GAS SIDE REPAIR BY WELDING 

۶٢٧   coldباز کردن منھول داکت دود و ھوای ایر ھیتر قسمت

۶٢٨   coldبرای بیرون کشیدن بسکت ھای قسمت( basket removal door ) باز کردن منھول بسکت ھا 

۶٢٩   coldبرای بیرون کشیدن بسکت ھای قسمت( basket removal cover )باز کردن منھول 

۶٣٠   HOTبرای بیرون کشیدن بسکت ھای قسمت میانی و HOT باز کردن منھول قسمت 

۶٣١   coldبیرون کشیدن بسکت ھای قسمت 

۶٣٢   cold چک اندازه و وزن بسکت ھای مطابق دستورالعمل

۶٣٣ % وزن کل بسکت باشد۴٠تعویض بسکت ھای آسیب دیده در صورتیکه وزن آنھا کمتر از   

۶٣۴  بیرون کشیدن بسکت ھای HOT و انتقال آن به بیرون  

۶٣۵ بیرون کشیدن بسکت ھای میانی و انتقال آن به بیرون  

۶٣۶    شستشوی بسکت ھا

۶٣٧  تعویض بسکت ھای آسیب دیده HOT  درصد وزن کل بسکت باشد۴٠و میانی در صورتیکه وزن آن ھا کمتر از   

۶٣٨ مونتاژ بسکت ھای جدید مطابق دستورالعمل  

۶٣٩ بستن منھول ھا  

۶۴٠ B_AH CASING AIR & GAS SIDE REPAIR BY WELDING 

۶۵۴ A _ ٢RY SAH PIPES PACKING REPLACEMENT

۶۵۵   START ( WORK REQUEST )

۶۵۶   INSULATION REMOVAL

۶۵٧   PACKING REPLACEMENT

۶۵٨   ASSEMBLING

۶۵٩   INSULATION ESTABLISHMENT

۶۶٠   END ( WORK FINISH CONFIRM )

۶۶١ B _ ٢RY SAH PIPES PACKING REPLACEMENT

۶۶٨ FINISH
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