
ID Task Name

١ MTپمپ ھای آب کندانسیت-٨

٢ START

٣   A- CP SUCTION STRAINER

۴   START ( WORK REQUEST & ISOLATION )

۵   STRAINER DISASSEMBLING & SCREEN REMOVAL

۶   V.I FOR ANY CORROSION OR ERROSION

٧   SCREEN CLEANING OR REPLACEMENT

٨   SCREEN INSERTION & STRAINER ASSEMBLING

٩   END ( WORK FINISH CONFIRM )

١٠   A_ CP

١١   START ( WORK REQUEST & ISOLATION )

١٢   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

١٣   DISCOUPLE PUMP & MOTOR

١۴   DISASSEMBLE PUMP & REMOVE BARREL FOR SANDBLUST & WELLDING & LINNING

١۵   ALL PARTS CLEANING & ROUTIN SERVICES

١۶   CASING INSPECTION & REPAIR OR REPLACE

١٧   BEARINGS V.I OR REPLACE

١٨   IMPELLERS V.I & REPAIR OR REPLACE

١٩   BUSHES & WEAR RINGS V.I & REPLACE

٢٠   INSPECT SEAL MECHANISM PARTS & REPAIR OR REPLACE

٢١   REPLACE O-RINGS & GASKETS

٢٢   CARRY OUT REQUIRED CLEARANCE CHECKS

٢٣   BARREL INSTALLATION

٢۴   ASSEMBLE PUMP

٢۵   CONNECT & ALIGN PUMP WITH MOTOR

٢۶   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

٢٧   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

٢٨   PROCESS LINE_UP ( REMOVE ISOLATION )

٢٩   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

٣٠   PUMP LOAD TEST (MECHANICAL SUPERVISION)

٣١   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

٣٢  BALANCE PUMP WITH MOTOR IF NECESSERY

٣٣   B- CP SUCTION STRAINER

۴٠   B_ CP

۶٣ FINISH

۳کنترل پروژه تعمیرات اساسی واحد 
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